

To: Brazos G RWPG Members	
From: HDR Engineering, Inc.	Project:
CC:	
Date: April 20, 2005	Job No:

**RE: April 26, 2005 Brazos G RWPG Meeting  
Summary for Agenda Item 7.14 – Update on Plan Development Schedule and Upcoming Issues**

HDR will present the schedule for the remainder of the plan development.

Due to recent issues coordinating with multiple entities in multiple counties regarding specific water management strategies, available water supplies and continuing revisions of water demand projections, HDR is concerned with the ability to meet the June 1, 2005 date to submit the Initially Prepared Regional Water Plan to the Texas Water Development Board. HDR is reasonably confident that the initially prepared plan will be completed in June, but we do not feel it will be ready to submit to the TWDB on June 1. Accordingly, HDR recommends that the Brazos G RWPG authorize the Brazos River Authority to request a one-month extension for submission of the initially prepared regional water plan. This one-month extension will allow HDR to fully address and reconcile the issues that have been recently brought forth and, at the same time, allow the RWPG and HDR to devote due attention to the other elements of the plan.

HDR recommends that the RWPG authorize the BRA to apply to the TWDB for a one-month extension to the deadline for submittal of the regional water plan.