

Agenda Item 6.6 ***Progress Report on Five Studies***

October 24, 2007



Current 5 Studies

- 1. Impacts of drought on water supplies in upper Brazos G Region.**
- 2. Re-evaluate water management strategies in the Nolan County area.**
- 3. Regionalization strategies to assist small water systems in meeting new SDWA requirements.**
- 4. Refine water management strategies for Johnson County.**
- 5. Refine water management strategies for McLennan County.**

Study No. 1 – Impacts of Drought on Water Supplies in Upper Brazos G Region

- ✓ **Task Manager has been assigned: David Dunn**
- ✓ **Scope of Work currently states that hydrology will be updated through June 2008 to try to capture the end of the recent drought cycle.**
- ✓ **No work initiated to-date.**
- ✓ **HDR suggests updating through December 2007, as Brazos drought ended pretty decisively this summer.**

Study No. 2 – Re-evaluate Water Management Strategies in the Nolan County Area

- ✓ **Task Manager has been assigned: Larry Land**
- ✓ **No work initiated to-date.**
- ✓ **Work will commence in November 2007.**

Study No. 3 – Regionalization Strategies to Assist Small Water Systems in Meeting New SDWA Requirements

- ✓ **Task Manager has been assigned: Susan Morgan**
- ✓ **No work initiated to-date.**
- ✓ **Work will commence in January 2008.**

Study No. 4 – Refine Water Management Strategies for Johnson County

- ✓ **Joint study with Region C: “Four County Water Supply Study”**
 - **Johnson, Ellis, Dallas and Tarrant Counties**

- ✓ **Task Manager has been assigned: Kristi Shaw**

- ✓ **Work to-date:**
 - **In September, met with 7 Johnson County utilities to discuss water demands, supplies and potential new strategies**
 - **Assisted Region C with “Regional System Implementation Plan Survey”, sent October 16th to 10 other utilities**
 - **Meeting being scheduled with wholesale water providers to discuss additional supplies, and timing of new projects and infrastructure needs**

Study No. 5 – Refine Water Management Strategies for McLennan County

- ✓ **Task Manager has been assigned: Susan Morgan**
- ✓ **No work initiated to-date.**
- ✓ **Work will commence in January 2008.**

Questions?
