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Current 5 StudiesCurrent 5 Studies

1. Impacts of drought on water supplies in upper 
Brazos G Region.

2. Re-evaluate water management strategies in the 
Nolan County area.

3. Regionalization strategies to assist small water 
systems in meeting new SDWA requirements.

4. Refine water management strategies for 
Johnson County.

5. Refine water management strategies for 
McLennan County.
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Study No. 1 – Impacts of Drought on Water 
Supplies in Upper Brazos G Region
Study No. 1 – Impacts of Drought on Water 
Supplies in Upper Brazos G Region

No work initiated to-date.

Scope of Work states that hydrology will be 
updated through June 2008 to try to capture the 
end of the recent drought cycle.

Project will kick off in early July.
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Study No. 2 – Re-evaluate Water Management 
Strategies in the Nolan County Area
Study No. 2 – Re-evaluate Water Management 
Strategies in the Nolan County Area

Model framework has been developed

Presented to TWDB as draft report sections

TWDB has reviewed and approved the 
conceptual model framework

HDR is now proceeding with development of 
model
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Study No. 3 – Regionalization Strategies to Assist 
Small Water Systems in Meeting New SDWA 
Requirements

Study No. 3 – Regionalization Strategies to Assist 
Small Water Systems in Meeting New SDWA 
Requirements

TCEQ data have been obtained documenting:
Systems in violation of MCL or near violation
System deficiency scores (many factors)

Data input into GIS and geographic groupings of 
“problematic” PWS identified.

HDR currently contacting local entities.
Interest?
Other issues not reflected in TCEQ data?
Overall viewpoints

List will be refined, and recommendations made at next 
RWPG meeting.
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Study No. 4 – Refine Water Management 
Strategies for Johnson County
Study No. 4 – Refine Water Management 
Strategies for Johnson County

Joint study with Region C: “Four County Water Supply Study”
Johnson, Ellis, Dallas and Tarrant Counties
HDR tasks: “assist” Region C and provide Brazos G perspective for 
Johnson County

Work to-date:
September 2007: met with 7 Johnson County utilities to discuss water 
demands, supplies and potential new strategies
October – November 2007: assisted Region C with “Regional System 
Implementation Plan Survey” (15 of 26 survey recipients responded, or 
58%)
December 2007: met with wholesale water providers to discuss additional 
supplies, and timing of new projects and infrastructure needs
February 2008: Assimilated revised population and demand projections 
based on feedback from WUGs and local growth trends
Region C has “approved” revised population and demand projections, 
but some may still be revised
HDR will present in detail next RWPG meeting
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Johnson County Population ProjectionsJohnson County Population Projections
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Brazos G 2006 Plan 
Projections are 61% lower 
than WUG-provided estimates
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Johnson County Water DemandsJohnson County Water Demands
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TWDB Water Demand Projections 
from the Brazos G 2006 Plan 
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Projections are 72% lower 
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Study No. 4 – Refine Water Management 
Strategies for Johnson County
Study No. 4 – Refine Water Management 
Strategies for Johnson County

Steps forward:

Approval of new population and water demand projections for 
four county study area

Evaluate conceptual water supply alternatives for study area, 
including cost analysis

Preliminary results should be available June/July 2008

Present conceptual plans to wholesale water providers and 
utilities
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Study No. 5 – Refine Water Management 
Strategies for McLennan County
Study No. 5 – Refine Water Management 
Strategies for McLennan County

No substantive progress to report.

Work will commence in May/June.

No substantive progress to report.

Work will commence in May/June.
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Questions?Questions?


