

HDR



# Schedule to Develop the 2021 Brazos G Plan

## Agenda Item 6.12.2

August 16, 2017





# Key Dates for 2021 Planning Cycle

- ~~Jan/June 2017 – TWDB released draft municipal and non-muni demand projections~~
- ~~July/Aug/Sep 2017 – Review/revise demand projections – coordinate with TWDB~~
- October 2017 – Present suggested revisions to BGRWPG
- December 2017 – BGRWPG adopt final requested revisions and submit to TWDB
- Jan/Feb 2018 – TWDB to adopt all demand projections
- Oct 2017 – Sept 2018 – Evaluate available supplies and identify needs
- Sept. 10, 2018 – Tech Memo of supplies, demands and needs due
- Aug 2018 – Dec 2018 – Scoping of Water Management Strategy Evaluations
- Jan 2018 – Aug 2019 – Evaluate Strategies/Formulate Plan
- March 3, 2020 – Initially Prepared Plan is due
- Mar – Aug, 2020 – Review Initially Prepared Plan
- Sep 2, 2020 – Final Plan is due



HDR