

Working Schedule for the 2021 Planning Cycle

- ~~November 2017~~ — ~~BGRWPG adopt final requested revisions and submit to TWDB~~
- Feb 2018 – TWDB to adopt all demand projections
- Dec 2017 – Sept 2018 – Evaluate available supplies and identify needs
 - [MAG Peak Factor, distribution of GW supplies, hydrologic assumptions for SW supplies \(Jan – Mar, 2018\)](#)
- Spring/Summer 2018 – Determine existing supplies
 - GW supplies
 - SW supplies
 - Contracts
- Summer 2018 – Identify potentially feasible strategies
- Sept. 10, 2018 – Tech Memo of supplies, demands and needs due
- Aug 2018 – Aug 2019 – Scope & evaluate water management strategies, formulate Plan
- March 3, 2020 – Initially Prepared Plan is due
- Mar – Aug, 2020 – Review Initially Prepared Plan
- Sep 2, 2020 – Final Plan is due

