

HDR



Schedule to Develop the 2021 Brazos G Plan

Agenda Item 6.10.2

November 1, 2017



Key Dates for 2021 Planning Cycle

- ~~Jan/June 2017 – TWDB released draft municipal and non-muni demand projections~~
- ~~July/Aug/Sep/Oct 2017 – Review/revise demand projections – coordinate with TWDB~~
- ~~October 2017 – Present suggested revisions to TWDB~~
- ~~October 2017 – Distribute suggested revisions to BGRWPG~~
- **November 2017 – BGRWPG adopt final requested revisions and submit to TWDB**
- Jan/Feb 2018 – TWDB to adopt all demand projections
- Dec 2017 – Sept 2018 – Evaluate available supplies and identify needs
 - [MAG Peak Factor, distribution of GW supplies, hydrologic assumptions for SW supplies \(Jan – Mar, 2018\)](#)
- Sept. 10, 2018 – Tech Memo of supplies, demands and needs due
- Aug 2018 – Aug 2019 – Scope & evaluate water management strategies, formulate Plan
- March 3, 2020 – Initially Prepared Plan is due
- Mar – Aug, 2020 – Review Initially Prepared Plan
- Sep 2, 2020 – Final Plan is due



HDR