



Schedule to Develop the 2021 Brazos G Plan

Agenda Item 6.9.5

May 9, 2018



Working Schedule for the 2021 Planning Cycle

- Apr 17, 2018 – TWDB approved Hydrologic Variance Request
- May/June/July – determine available supplies
 - SW availability analyses
 - GW allocations, including MAG Peak Factors (if applicable)
 - Allocate supplies to WUGs and WWP
 - Database entry
- June/July – identify potentially feasible strategies – SOW Committee
 - Public meeting in July to solicit recommendations
- July 30 – complete Technical Memorandum (subject to change)
- August – Brazos G RWPG meeting
 - Potentially feasible strategies
 - Adopt tech memo?
- Sep 10, 2018 – Technical Memorandum due (subject to change)
- Sep 2018 – scope water management strategies

