


***Agenda Item 7.14***  
***Update on Plan Preparation Schedule***

**April 26, 2005**

**BRAZOS G**  
WATER PLANNING GROUP

**HDR**



# ***Plan Preparation Status***

---

- ✓ **All plan elements are in some level of draft form – work is continuing.**
- ✓ **Draft chapters of plan to be posted to website over next three weeks for RWPG review and comment.**
- ✓ **Due to recent and ongoing coordination issues, ability to meet June 1 deadline to TWDB is questionable.**

# ***Example Ongoing Coordination Issues***

---

- ✓ **Bell County water demand revisions.**
  - **Bell County WCID #1**
  - **City of Temple**
- ✓ **Johnson County water management strategies and Region C coordination.**
- ✓ **Brazos/Robertson County groundwater availability estimates.**
  - **Bryan**
  - **College Station**
  - **Texas A&M**
- ✓ **Confirm projected supplies to be met by City of Waco in McLennan County.**

# ***Example Ongoing Coordination Issues (cont'd)***

---

- ✓ **BRA information to be updated.**
  - **22 recent contract changes totaling > 15,000 acft of changes**
  - **Additional alternate and/or recommended BRA water management strategies:**
    - ✓ **Stonewall, Kent & Garza Counties chloride control (extended from 2001 Plan)**
    - ✓ **Storage reallocation**
    - ✓ **Sedimentation reduction program**
    - ✓ **Groundwater development**
  - **Additional strategies identified in West Central Brazos Study**
  - **Other BRA suggestions to be considered**
- ✓ **Palo Pinto County off-channel reservoir strategy evaluation.**

# ***HDR Recommendation***

---

**Authorize Brazos G RWPG Chair to submit letter to TWDB requesting 30-day extension.**