



Brazos River Authority

West Central Brazos River Basin Regional Water Treatment and Distribution Facility Plan


Project Status Update

Presented by Timothy Jahn, P.E. , Upper Basin
To Brazos G Planning Group
March 23, 2004

Brazos G RWPG, Agenda Item 7.8, 3/23/04



Brazos River Authority



WHY PERFORM STUDY?

- Drought in late 1990's
- Plumbing Plan needed to convey water within Region
- Matching EDA funding available
- Recommendations can be used in support of Region G Planning



Brazos River Authority

Quick Overview of Study

- Study Sponsors include:
 - BRA - 20%
 - TWDB - 20%
 - EDA - 60%
- Planning Period of Study – 2003 to 2060
- Focus – evaluation of municipal and manufacturing water supply needs in 18-county area
- Emphasis on moving water within the region



Brazos River Authority

Status Update/Next Steps

- Three Public Meetings and several Stakeholder Workshops held from September 2002 to March 2004
- Project Currently 95% Complete:
 - Draft Report Submitted mid-February 2004
 - Stakeholder Comments due April 2, 2004
 - Final Report expected April 30, 2004
- Two projects recently submitted to Brazos G for consideration are also two of several strategies studied in the Plan:
 - Clear Fork Diversion & Cedar Ridge Reservoir
- Presentation of Entire Study Recommendations to Brazos G Planning Group expected June 2004