

Agenda Item 7

Schedule and New Business

December 16, 2009

BRAZOS G
WATER PLANNING GROUP

HDR



Schedule

December 16

- ✓ **present technical evaluations of water management strategies**
- ✓ **present draft county plans for all WUGs**

December 21 – post WWP plans

January 6

- ✓ **Post final draft WUG and WWP Plans with costs**
- ✓ **Post remaining draft report sections**

January 12, 13, 14 – Sub-regional meetings

February 3 – Final review and approval of IPP

February 17 – Final review and approval of IPP (if necessary)

March 1 – submit IPP to TWDB

March/early April – public hearing on IPP

Spring/summer – TWDB and agency review of IPP